
Vendor ID: 1613   COLLINS CONTRACTING COMPANY, INC.(M. E.)Contract ID:

Est Number:

0864           

0020 Pay Period End Date: 09.30.2016

Estimate Summary to Contractor Page:   1 of 11

Nebraska Department of Roads Date: 10.18.2016

Contract Location:

 

Contractor:

COLLINS CONTRACTING COMPANY, INC.(M. E.)

980 E 25TH ST

PO BOX 83

 

Date Awarded: 08.10.2015

08.20.2015

09.28.2015

Date Let:

DISTRICTWIDE - DISTRICTS 3 & 4

07.30.2015

Estimate Type: PROG

Phone:

(402)443-3663

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

WAHOO  NE  68066-0083

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 09.28.2015

Date Project Completion:

Counties

CUMING

DIXON

GREELEY

KNOX

PLATTE

SHERMAN

THAYER

THURSTON

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

00864  000 HSIP-STP-STWD(111)  16.84 309.85 GRAD CULV SEED BR GDRL

Vendor ID: 1613   COLLINS CONTRACTING COMPANY, INC.(M. E.)Contract ID:

Est Number:

0864           

0020 Pay Period End Date: 09.30.2016

Estimate Summary to Contractor Page:   1 of 11

Nebraska Department of Roads Date: 10.18.2016

$4,219,046.25

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $2,424,009.59 $2,317,198.23 $106,811.36
Stockpiled Materials $12,580.95 $15,903.30 $-3,322.35

Gross Earnings $2,436,590.54 $2,333,101.53 $103,489.01
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $2,436,590.54 $2,333,101.53 $103,489.01

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-422.20 $-422.20 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$422.20 $.00

Payment

-$422.20

$2,436,168.34 $2,332,679.33 $103,489.01

$.00 $.00 $.00

57%

% Time Comp

% Dollar Comp

46%

$4,149,223.22

10.07.2016 10.12.2016

10.13.2016

Wiebelhaus, Bob

Halstead, Kerri

Boyle, Pat

Project Manager District Engineer

Construction Engineer

10.17.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 10.17.2016   
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Est Number:

0864           

0020 Pay Period End Date: 09.30.2016

Estimate Summary to Contractor Page:   2 of 11

Nebraska Department of Roads Date: 10.18.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      50,000.00 1.000 50,000.00

1.000 50,000.00

1.000 50,000.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1000.00      800.00 3.000 2,400.00

3.000 2,400.00

1.000 800.00

0.000 0.00

0002

EACHLARGE TREE REMOVAL
0002 

1009.00      49,100.00 1.000 49,100.00

1.000 49,100.00

0.800 39,280.00

0.000 0.00

0003

LS  GENERAL CLEARING AND GRUBBING
0003 

1011.00      30.00 137.000 4,110.00

137.000 4,110.00

0.000 0.00

0.000 0.00

0004

MGALWATER
0004 

1012.00      170.00 12.000 2,040.00

12.000 2,040.00

12.000 2,040.00

0.000 0.00

0005

EACHRIGHT-OF-WAY MARKERS
0005 

1030.00      23.60 9,648.000 227,692.80

9,648.000 227,692.80

7,632.000 180,115.20

0.000 0.00

0006

CY  EARTHWORK MEASURED IN EMBANKMENT
0006 

1102.00      15.70 269.000 4,223.30

269.000 4,223.30

294.760 4,627.73

0.000 0.00

0007

SY  REMOVE ASPHALT SURFACE
0007 

7017.00      4.40 12,415.000 54,626.00

12,415.000 54,626.00

8,722.530 38,379.13

0.000 0.00

0008

LF  REMOVE GUARDRAIL
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L006.00      484.50 6.000 2,907.00

6.000 2,907.00

0.000 0.00

0.000 0.00

0009

ACRECOVER CROP SEEDING
0009 

L019.13      1.50 29,090.000 43,635.00

29,090.000 43,635.00

39,033.240 58,549.87

0.000 0.00

0010

SY  EROSION CONTROL, CLASS 1D
0010 

L019.14      2.30 817.000 1,879.10

817.000 1,879.10

0.000 0.00

0.000 0.00

0011

SY  EROSION CONTROL, CLASS 1E
0011 

L019.21      4.50 86.000 387.00

86.000 387.00

47.222 212.50

0.000 0.00

0012

SY  EROSION CONTROL, CLASS 2B
0012 

L019.22      15.30 133.000 2,034.90

133.000 2,034.90

0.000 0.00

0.000 0.00

0013

SY  EROSION CONTROL, CLASS 2C
0013 

L022.11      3.40 18,398.000 62,553.20

18,398.000 62,553.20

2,931.200 9,966.08

0.000 0.00

0014

LF  FABRIC SILT FENCE-LOW POROSITY
0014 

L022.12      5.40 115.000 621.00

115.000 621.00

0.000 0.00

0.000 0.00

0015

LF  FABRIC SILT FENCE-HIGH POROSITY
0015 

L022.81      5.70 650.000 3,705.00

650.000 3,705.00

0.000 0.00

0.000 0.00

0016

LF  SILT CHECK, TYPE 1-HIGH
0016 

Contracted 511,914.30

Current 511,914.30

In place 383,970.51

This Estimate 0.00

GROUP 1 GRADING
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 4 CULVERTS

0030.40      5,900.00 1.000 5,900.00

1.000 5,900.00

0.363 2,141.70

0.000 0.00

0017

LS  MOBILIZATION
0017 

4040.00      294.40 2.000 588.80

2.000 588.80

1.000 294.40

0.000 0.00

0018

EACHREMOVE HEADWALLS FROM CULVERTS
0018 

4050.01      19.60 153.000 2,998.80

153.000 2,998.80

151.000 2,959.60

0.000 0.00

0019

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0019 

4360.24      418.30 1.000 418.30

1.000 418.30

1.000 418.30

0.000 0.00

0020

EACH24" METAL FLARED-END SECTION
0020 

4360.36      915.90 1.000 915.90

1.000 915.90

0.000 0.00

0.000 0.00

0021

EACH36" METAL FLARED-END SECTION
0021 

P300.18      48.80 114.000 5,563.20

114.000 5,563.20

124.000 6,051.20

0.000 0.00

0022

LF  18" CULVERT PIPE, TYPE 3,4 OR 5
0022 

P300.24      58.80 57.000 3,351.60

57.000 3,351.60

57.000 3,351.60

0.000 0.00

0023

LF  24" CULVERT PIPE, TYPE 3,4 OR 5
0023 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P300.36      89.50 19.000 1,700.50

19.000 1,700.50

0.000 0.00

0.000 0.00

0024

LF  36" CULVERT PIPE, TYPE 3,4 OR 5
0024 

Contracted 21,437.10

Current 21,437.10

In place 15,216.80

This Estimate 0.00

GROUP 4 CULVERTS

GROUP 4A CULVERT AT STATION 1304+15.00  TRIPLE 10'X 10'X37' R

0030.40      17,670.00 1.000 17,670.00

1.000 17,670.00

1.000 17,670.00

0.000 0.00

0025

LS  MOBILIZATION
0025 

4044.00      13,739.90 1.000 13,739.90

0.000 0.00

0.000 0.00

0.000 0.00

0026

EACHPREPARATION OF STRUCTURE

AT STATION 1304+15.00

0026 

4051.01      19.60 140.000 2,744.00

140.000 2,744.00

140.000 2,744.00

0.000 0.00

0027

CY  EXCAVATION FOR BOX CULVERTS
0027 

4101.06      528.00 212.220 112,052.16

212.220 112,052.16

212.220 112,052.16

0.000 0.00

0028

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0028 

4151.00      1.30 22,321.000 29,017.30

22,321.000 29,017.30

22,321.000 29,017.30

0.000 0.00

0029

LB  REINFORCING STEEL FOR BOX CULVERT
0029 

8010.03      86.00 50.670 4,357.62

50.670 4,357.62

52.156 4,485.42

0.000 0.00

0030

CY  CRUSHED ROCK FOR BASE COURSE
0030 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P300.18      68.00 5.000 340.00

5.000 340.00

5.000 340.00

0.000 0.00

0031

LF  18" CULVERT PIPE, TYPE 3,4 OR 5
0031 

4044.00      11,600.00 0.000 0.00

1.000 11,600.00

1.000 11,600.00

0.000 0.00

4003

EACHPREPARATION OF STRUCTURE

Station 1304+15

4003 

Contracted 179,920.98

Current 177,781.08

In place 177,908.88

This Estimate 0.00

GROUP 4A CULVERT AT STATION 1304+15.00  TRIPLE 10'X 10'X37' R

GROUP 4B CULVERT AT STATION 557+35.00  TRIPLE 10'X1 0'X35' RE

0030.40      1,600.00 1.000 1,600.00

1.000 1,600.00

1.000 1,600.00

0.000 0.00

0032

LS  MOBILIZATION
0032 

4044.00      3,900.00 1.000 3,900.00

1.000 3,900.00

1.000 3,900.00

0.000 0.00

0033

EACHPREPARATION OF STRUCTURE

AT STATION 557+35.00

0033 

4101.06      1,300.00 7.200 9,360.00

7.200 9,360.00

7.200 9,360.00

0.000 0.00

0034

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0034 

4151.00      1.60 1,025.000 1,640.00

1,025.000 1,640.00

1,025.000 1,640.00

0.000 0.00

0035

LB  REINFORCING STEEL FOR BOX CULVERT
0035 

Contracted 16,500.00

Current 16,500.00

In place 16,500.00

This Estimate 0.00

GROUP 4B CULVERT AT STATION 557+35.00  TRIPLE 10'X1 0'X35' RE
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 6 BRIDGE AT STATION 257+57.00 SINGLE 31'-4" S PAN STEEL

0030.60      12,000.00 1.000 12,000.00

1.000 12,000.00

0.000 0.00

0.000 0.00

0036

LS  MOBILIZATION
0036 0041 

6007.12      490.00 17.000 8,330.00

17.000 8,330.00

0.000 0.00

0.000 0.00

0037

SY  CONCRETE BRIDGE DECK REPAIR
0042 

6010.26      3,600.00 12.000 43,200.00

12.000 43,200.00

0.000 0.00

0.000 0.00

0038

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0037 

6030.00      40,000.00 1.000 40,000.00

1.000 40,000.00

0.000 0.00

0.000 0.00

0039

EACHPREPARATION OF BRIDGE AT STATION

257+57.00

0038 

6100.00      880.00 2.000 1,760.00

2.000 1,760.00

0.000 0.00

0.000 0.00

0040

EACHFLOOR DRAINS
0039 

6131.50      5.30 3,075.000 16,297.50

3,075.000 16,297.50

0.000 0.00

0.000 0.00

0041

LB  EPOXY COATED REINFORCING STEEL
0040 

Contracted 121,587.50

Current 121,587.50

In place 0.00

This Estimate 0.00

GROUP 6 BRIDGE AT STATION 257+57.00 SINGLE 31'-4" S PAN STEEL

GROUP 6A BRIDGE AT STATION 1205+21.00 1-40'-6" & 2- 29'-9" SP

0030.60      16,000.00 1.000 16,000.00

1.000 16,000.00

1.000 16,000.00

0.470 7,520.00

0042

LS  MOBILIZATION
0043 0048 
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6007.12      490.00 63.000 30,870.00

63.000 30,870.00

63.145 30,941.05

28.988 14,204.12

0043

SY  CONCRETE BRIDGE DECK REPAIR
0049 

6010.26      1,475.00 19.700 29,057.50

19.700 29,057.50

19.700 29,057.50

9.850 14,528.75

0044

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0044 

6020.00      5.30 4,240.000 22,472.00

4,240.000 22,472.00

4,240.000 22,472.00

2,120.000 11,236.00

0045

LB  REINFORCING STEEL FOR BRIDGE
0045 

6030.00      20,000.00 1.000 20,000.00

1.000 20,000.00

1.000 20,000.00

0.667 13,340.00

0046

EACHPREPARATION OF BRIDGE AT STATION

1205+21.00

0046 

6619.50      2,500.00 8.000 20,000.00

8.000 20,000.00

8.000 20,000.00

4.000 10,000.00

0047

EACHREPAIR FLOOR DRAIN
0047 

6960.11      535.00 53.000 28,355.00

53.000 28,355.00

0.367 196.35

0.367 196.35

0048

SY  BRIDGE APPROACH REPAIR
0050 

Contracted 166,754.50

Current 166,754.50

In place 138,666.90

This Estimate 71,025.22

GROUP 6A BRIDGE AT STATION 1205+21.00 1-40'-6" & 2- 29'-9" SP

GROUP 6B BRIDGE AT STATION 1279+63.00 3-12'-0" SPAN S CONTINU

0030.60      6,000.00 1.000 6,000.00

1.000 6,000.00

1.000 6,000.00

0.000 0.00

0049

LS  MOBILIZATION
0051 0056 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6007.12      490.00 25.000 12,250.00

25.000 12,250.00

1.440 705.60

0.000 0.00

0050

SY  CONCRETE BRIDGE DECK REPAIR
0057 

6010.26      1,250.00 8.700 10,875.00

8.700 10,875.00

8.700 10,875.00

0.000 0.00

0051

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0052 

6020.00      5.30 2,325.000 12,322.50

2,325.000 12,322.50

2,325.000 12,322.50

0.000 0.00

0052

LB  REINFORCING STEEL FOR BRIDGE
0053 

6030.00      18,000.00 1.000 18,000.00

1.000 18,000.00

1.000 18,000.00

0.000 0.00

0053

EACHPREPARATION OF BRIDGE AT STATION

1279+63.00

0054 

6100.00      800.00 2.000 1,600.00

2.000 1,600.00

2.000 1,600.00

0.000 0.00

0054

EACHFLOOR DRAINS
0055 

Contracted 61,047.50

Current 61,047.50

In place 49,503.10

This Estimate 0.00

GROUP 6B BRIDGE AT STATION 1279+63.00 3-12'-0" SPAN S CONTINU

GROUP 6C BRIDGE AT STATION 820+74.00 2-59'-8" & 2-4 0'-3" SPA

0030.60      15,000.00 1.000 15,000.00

1.000 15,000.00

0.000 0.00

0.000 0.00

0055

LS  MOBILIZATION
0058 0062 

6004.98      400.00 56.000 22,400.00

56.000 22,400.00

0.000 0.00

0.000 0.00

0056

LF  ASPHALT PLUG JOINT SYSTEM
0063 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6007.12      490.00 125.000 61,250.00

125.000 61,250.00

0.000 0.00

0.000 0.00

0057

SY  CONCRETE BRIDGE DECK REPAIR
0064 

6010.26      975.00 40.200 39,195.00

40.200 39,195.00

0.000 0.00

0.000 0.00

0058

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0059 

6020.00      5.30 9,660.000 51,198.00

9,660.000 51,198.00

0.000 0.00

0.000 0.00

0059

LB  REINFORCING STEEL FOR BRIDGE
0060 

6030.00      25,000.00 1.000 25,000.00

1.000 25,000.00

0.000 0.00

0.000 0.00

0060

EACHPREPARATION OF BRIDGE AT STATION

820+74.00

0061 

6960.11      535.00 58.000 31,030.00

58.000 31,030.00

0.000 0.00

0.000 0.00

0061

SY  BRIDGE APPROACH REPAIR
0065 

9186.00      114.80 47.000 5,395.60

47.000 5,395.60

0.000 0.00

0.000 0.00

0062

SY  CONCRETE SURFACE MILLING
0066 

Contracted 250,468.60

Current 250,468.60

In place 0.00

This Estimate 0.00

GROUP 6C BRIDGE AT STATION 820+74.00 2-59'-8" & 2-4 0'-3" SPA

GROUP 6D BRIDGE AT STATION 1804+21.00 3-72'-0" SPAN S CONTINU

0030.60      9,000.00 1.000 9,000.00

1.000 9,000.00

0.000 0.00

0.000 0.00

0063

LS  MOBILIZATION
0067 0072 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6007.12      490.00 48.000 23,520.00

48.000 23,520.00

0.000 0.00

0.000 0.00

0064

SY  CONCRETE BRIDGE DECK REPAIR
0073 

6010.26      1,125.00 16.400 18,450.00

16.400 18,450.00

0.000 0.00

0.000 0.00

0065

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0068 

6020.00      5.30 3,030.000 16,059.00

3,030.000 16,059.00

0.000 0.00

0.000 0.00

0066

LB  REINFORCING STEEL FOR BRIDGE
0069 

6030.00      20,000.00 1.000 20,000.00

1.000 20,000.00

0.000 0.00

0.000 0.00

0067

EACHPREPARATION OF BRIDGE AT STATION

 1804+21.00

0070 

6619.50      1,800.00 6.000 10,800.00

6.000 10,800.00

0.000 0.00

0.000 0.00

0068

EACHREPAIR FLOOR DRAIN
0071 

Contracted 97,829.00

Current 97,829.00

In place 0.00

This Estimate 0.00

GROUP 6D BRIDGE AT STATION 1804+21.00 3-72'-0" SPAN S CONTINU

GROUP 7 GUARDRAIL

0030.70      33,440.00 1.000 33,440.00

1.000 33,440.00

1.000 33,440.00

0.000 0.00

0069

LS  MOBILIZATION
0074 

7001.50      418.00 54.000 22,572.00

54.000 22,572.00

20.000 8,360.00

0.000 0.00

0070

EACHCULVERT MOUNTED GUARDRAIL POST
0075 
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7011.20      26.10 12,275.000 320,377.50

12,275.000 320,377.50

9,393.750 245,176.88

137.500 3,588.75

0071

LF  W-BEAM GUARDRAIL
0076 

7020.00      2,612.30 20.000 52,246.00

20.000 52,246.00

8.000 20,898.40

2.000 5,224.60

0072

EACHBRIDGE APPROACH SECTIONS
0077 

7022.00      1,044.90 5.000 5,224.50

5.000 5,224.50

1.000 1,044.90

0.000 0.00

0073

EACHEND ANCHORAGE ASSEMBLY
0078 

7024.25      2,612.30 65.000 169,799.50

65.000 169,799.50

51.000 133,227.30

2.000 5,224.60

0074

EACHGUARDRAIL END TREATMENT, TYPE I
0079 

7024.27      2,507.80 20.000 50,156.00

20.000 50,156.00

6.000 15,046.80

0.000 0.00

0075

EACHGUARDRAIL END TREATMENT, TYPE II
0080 

Contracted 653,815.50

Current 653,815.50

In place 457,194.28

This Estimate 14,037.95

GROUP 7 GUARDRAIL

GROUP 9 BITUMINOUS

0030.90      101,900.00 1.000 101,900.00

1.000 101,900.00

0.585 59,611.50

0.000 0.00

0076

LS  MOBILIZATION
0081 0087 

3020.24      133.30 12.000 1,599.60

12.000 1,599.60

2.195 292.59

0.000 0.00

0077

SY  CONCRETE CLASS 47B-3500 DRIVEWAY
0082 

Vendor ID: 1613   COLLINS CONTRACTING COMPANY, INC.(M. E.)Contract ID:

Est Number:

0864           

0020 Pay Period End Date: 09.30.2016

Estimate Summary to Contractor Page:   7 of 11

Nebraska Department of Roads Date: 10.18.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3089.25      111.10 151.000 16,776.10

151.000 16,776.10

51.519 5,723.76

0.000 0.00

0078

SY  TEMPORARY SURFACING
0083 

6133.00      37.00 1,995.000 73,815.00

1,995.000 73,815.00

730.998 27,046.93

291.999 10,803.96

0079

SY  MEMBRANE WATERPROOFING
0088 

8022.20      2.40 280.000 672.00

280.000 672.00

175.640 421.54

68.250 163.80

0080

EACHHYDRATED LIME/WARM MIX ASPHALT
0089 

9005.75      131.90 280.000 36,932.00

280.000 36,932.00

175.640 23,166.93

68.250 9,002.18

0081

TON ASPHALTIC CONCRETE, TYPE SPR
0090 

9021.13      897.20 9.520 8,541.34

9.520 8,541.34

4.762 4,272.47

1.875 1,682.25

0082

TON PERFORMANCE GRADED BINDER (64-34)
0091 

9034.00      9.80 12.000 117.60

12.000 117.60

2.195 21.51

0.000 0.00

0083

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0084 

9053.00      2.40 300.000 720.00

300.000 720.00

80.000 192.00

40.000 96.00

0084

GAL TACK COAT
0092 

9111.00      29.40 1.000 29.40

1.000 29.40

0.000 0.00

0.000 0.00

0085

MGALWATER
0085 

9179.72      16.30 1,995.000 32,518.50

1,995.000 32,518.50

753.466 12,281.49

0.000 0.00

0086

SY  REMOVE ASPHALT SURFACE FROM BRIDGE
0093 



Vendor ID: 1613   COLLINS CONTRACTING COMPANY, INC.(M. E.)Contract ID:

Est Number:

0864           

0020 Pay Period End Date: 09.30.2016

Estimate Summary to Contractor Page:   8 of 11

Nebraska Department of Roads Date: 10.18.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9188.50      65.00 15,939.000 1,036,035.00

15,939.000 1,036,035.00

10,187.679 662,199.15

0.000 0.00

0087

SY  SURFACING UNDER GUARDRAIL
0086 

9300.38      1.00 476.000 476.00

476.000 476.00

0.000 0.00

0.000 0.00

0088

EACHRAP INCENTIVE PAYMENT
0094 

Contracted 1,310,132.54

Current 1,310,132.54

In place 795,229.87

This Estimate 21,748.19

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 6,035.000 3,017.50

6,035.000 3,017.50

3,331.000 1,665.50

0.000 0.00

0089

BDAYBARRICADE, TYPE II
0095 

0001.10      4.60 2,334.000 10,736.40

2,334.000 10,736.40

1,791.000 8,238.60

0.000 0.00

0090

BDAYBARRICADE, TYPE III
0096 

0001.75      4.70 1,050.000 4,935.00

1,050.000 4,935.00

240.000 1,128.00

0.000 0.00

0091

EACHTEMPORARY SIGN DAY
0097 

0001.90      1.20 24,430.000 29,316.00

24,430.000 29,316.00

14,761.000 17,713.20

0.000 0.00

0092

EACHSIGN DAY
0098 

0002.28      0.50 21,900.000 10,950.00

21,900.000 10,950.00

4,157.000 2,078.50

0.000 0.00

0093

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0099 

Vendor ID: 1613   COLLINS CONTRACTING COMPANY, INC.(M. E.)Contract ID:

Est Number:

0864           

0020 Pay Period End Date: 09.30.2016

Estimate Summary to Contractor Page:   8 of 11

Nebraska Department of Roads Date: 10.18.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.30      0.50 6,500.000 3,250.00

6,500.000 3,250.00

721.000 360.50

0.000 0.00

0094

LF  PAVEMENT MARKING REMOVAL
0100 

0002.44      0.50 23,000.000 11,500.00

23,000.000 11,500.00

7,866.000 3,933.00

0.000 0.00

0095

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0101 

0002.47      0.10 23,000.000 2,300.00

23,000.000 2,300.00

0.000 0.00

0.000 0.00

0096

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0102 

0003.10      365.00 410.000 149,650.00

410.000 149,650.00

139.000 50,735.00

0.000 0.00

0097

DAY FLAGGING
0103 

0003.50      35.50 2,025.000 71,887.50

2,025.000 71,887.50

848.500 30,121.75

0.000 0.00

0098

LF  CONCRETE PROTECTION BARRIER
0104 

0003.56      11.30 2,025.000 22,882.50

2,025.000 22,882.50

848.500 9,588.05

0.000 0.00

0099

LF  RELOCATE CONCRETE PROTECTION BARRIER
0105 

0003.70      448.60 24.000 10,766.40

24.000 10,766.40

6.000 2,691.60

0.000 0.00

0100

EACHTEMPORARY RUMBLE STRIP
0106 

0003.74      14,700.00 6.000 88,200.00

6.000 88,200.00

2.000 29,400.00

0.000 0.00

0101

EACHTEMPORARY TRAFFIC SIGNAL
0107 

0020.00      2.00 1,000.000 2,000.00

1,000.000 2,000.00

814.500 1,629.00

0.000 0.00

0102

HOURTRAINING
0108 



Vendor ID: 1613   COLLINS CONTRACTING COMPANY, INC.(M. E.)Contract ID:

Est Number:

0864           

0020 Pay Period End Date: 09.30.2016

Estimate Summary to Contractor Page:   9 of 11

Nebraska Department of Roads Date: 10.18.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.00      75,300.00 1.000 75,300.00

1.000 75,300.00

1.000 75,300.00

0.000 0.00

0103

LS  MOBILIZATION
0109 

1017.00      94,950.00 1.000 94,950.00

0.000 0.00

0.000 0.00

0.000 0.00

0104

LS  CONSTRUCTION STAKING AND SURVEYING
0110 

4022.05      11.80 1,500.000 17,700.00

1,500.000 17,700.00

0.000 0.00

0.000 0.00

0105

LF  TEMPORARY SLOPE DRAIN
0111 

9110.01      128.00 220.000 28,160.00

220.000 28,160.00

0.000 0.00

0.000 0.00

0106

HOURRENTAL OF LOADER, FULLY OPERATED
0112 

9110.03      88.00 220.000 19,360.00

220.000 19,360.00

0.000 0.00

0.000 0.00

0107

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0113 

9110.07      79.00 220.000 17,380.00

220.000 17,380.00

10.250 809.75

0.000 0.00

0108

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0114 

9110.27      128.00 220.000 28,160.00

220.000 28,160.00

0.000 0.00

0.000 0.00

0109

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0115 

L022.75      4.80 2,000.000 9,600.00

2,000.000 9,600.00

0.000 0.00

0.000 0.00

0110

LF  TEMPORARY SILT CHECK
0116 

L022.90      4.80 4,000.000 19,200.00

4,000.000 19,200.00

0.000 0.00

0.000 0.00

0111

LF  TEMPORARY SILT FENCE
0117 

Vendor ID: 1613   COLLINS CONTRACTING COMPANY, INC.(M. E.)Contract ID:

Est Number:

0864           

0020 Pay Period End Date: 09.30.2016

Estimate Summary to Contractor Page:   9 of 11

Nebraska Department of Roads Date: 10.18.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L032.70      376.80 8.000 3,014.40

8.000 3,014.40

0.000 0.00

0.000 0.00

0112

TON TEMPORARY MULCH
0118 

L860.50      23,600.00 1.000 23,600.00

1.000 23,600.00

0.500 11,800.00

0.000 0.00

0113

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0119 

0024.00      59,896.30 0.000 0.00

1.000 59,896.30

1.000 59,896.30

0.000 0.00

4001

LS  TRIBAL EMPLOYMENT RIGHTS OFFICE (TERO)
TAX

Omaha Tribe

4001 

0024.05      15,326.63 0.000 0.00

1.000 15,326.63

1.000 15,326.63

0.000 0.00

4002

LS  CONSTRUCTION TAX

Winnebago Tribe

4002 

0002.37      0.945 0.000 0.00

10,000.000 9,450.00

6,057.000 5,723.87

0.000 0.00

4004

LF  TEMPORARY PAVEMENT MARKING

Temporary tape

4004 

1017.00      82,240.00 0.000 0.00

1.000 82,240.00

0.750 61,680.00

0.000 0.00

4005

LS  CONSTRUCTION STAKING AND SURVEYING

Revised unit PriceEliminated Sites 3 thru 8

4005 

Contracted 757,815.70

Current 829,778.63

In place 389,819.25

This Estimate 0.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 4,149,223.22

Current 4,219,046.25

In place 2,424,009.59

This Estimate 106,811.36



Vendor ID: 1613   COLLINS CONTRACTING COMPANY, INC.(M. E.)Contract ID:

Est Number:

0864           

0020 Pay Period End Date: 09.30.2016

Estimate Summary to Contractor Page:   10 of 11

Nebraska Department of Roads Date: 10.18.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

1012.00      RIGHT-OF-WAY MARKERS

Project 00864  000   

Prpsl Line Nbr 0005

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

50392891  

12 concrete ROW markers

12.00 900.00S.P. Initial Payment0002

50392891  

12 concrete ROW markers

-8.00 -600.00S.P. Adjustment0005

50392891  

12 concrete ROW markers

-4.00 -300.00S.P. Adjustment0008

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

50392891  4.00 300.00S.P. Initial Payment0008

50392891  -4.00 -300.00S.P. Adjustment0008

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0005: 0.00

$0.00Total for item code 1012.00: 0.00

Item Cd Item Desc

6020.00      REINFORCING STEEL FOR BRIDGE

Project 00864  000   

Prpsl Line Nbr 0045

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

988375    

ReinfSteelEpxyFld

3,074.00 1,761.40S.P. Initial Payment0011

988375    

ReinfSteelEpxyFld

-2,120.00 -1,214.76S.P. Adjustment0019

Vendor ID: 1613   COLLINS CONTRACTING COMPANY, INC.(M. E.)Contract ID:

Est Number:

0864           

0020 Pay Period End Date: 09.30.2016

Estimate Summary to Contractor Page:   10 of 11

Nebraska Department of Roads Date: 10.18.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6020.00      REINFORCING STEEL FOR BRIDGE

Project 00864  000   

Prpsl Line Nbr 0045

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

988375    

ReinfSteelEpxyFld

-954.00 -546.64S.P. Adjustment0020

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

988346    

ReinfSteelBlkFld

4,240.00 2,018.24S.P. Initial Payment0011

988346    

ReinfSteelBlkFld

-2,120.00 -1,009.12S.P. Adjustment0019

988346    

ReinfSteelBlkFld

-2,120.00 -1,009.12S.P. Adjustment0020

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0045: 0.00

Prpsl Line Nbr 0052

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

988346    

ReinfSteelBlkFld

9,660.00 4,598.16S.P. Initial Payment0011

988346    

ReinfSteelBlkFld

-1,162.50 -553.35S.P. Adjustment0014

988346    

ReinfSteelBlkFld

-1,162.50 -553.35S.P. Adjustment0015

$3,491.46Total for stockpile nbr 1: 7,335.00

$3,491.46Total for proposal line nbr 0052: 7,335.00



Vendor ID: 1613   COLLINS CONTRACTING COMPANY, INC.(M. E.)Contract ID:

Est Number:
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6020.00      REINFORCING STEEL FOR BRIDGE

Project 00864  000   

Prpsl Line Nbr 0066

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

988346    

ReinfSteelBlkFld

3,030.00 1,442.28S.P. Initial Payment0011

$1,442.28Total for stockpile nbr 1: 3,030.00

$1,442.28Total for proposal line nbr 0066: 3,030.00

$4,933.74Total for item code 6020.00: 10,365.00

Item Cd Item Desc

6133.00      MEMBRANE WATERPROOFING

Project 00864  000   

Prpsl Line Nbr 0079

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

24220     

BridgeDeckWtrprfMemb

1,995.00 12,069.75S.P. Initial Payment0011

24220     

BridgeDeckWtrprfMemb

-70.778 -428.21S.P. Adjustment0015

24220     

BridgeDeckWtrprfMemb

-76.22 -461.13S.P. Adjustment0016

24220     

BridgeDeckWtrprfMemb

-292.001 -1,766.61S.P. Adjustment0019

24220     

BridgeDeckWtrprfMemb

-291.999 -1,766.59S.P. Adjustment0020

$7,647.21Total for stockpile nbr 1: 1,264.002

$7,647.21Total for proposal line nbr 0079: 1,264.002

$7,647.21Total for item code 6133.00: 1,264.002

$12,580.95Total remaining for contract:


